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BEFORE THE ARIZONA CORPORATIOP 
Arizona Corporation Commission 

DOCMETEP COMMISSIONERS 

APR 1 0  204: BOB STUMP - Chairman 
GARY PIERCE 

----+----.-- . I._ __- 
DOCKETED w I BRENDA BURNS 

BOB BURNS 
SUSAN BITTER SMITH 

IN THE MATTER OF THE APPLICATION OF 
CASA GRANDE WEST WATER COMPANY, INC. 
FOR APPROVAL OF FINANCING. 

IN THE MATTER OF THE APPLICATION OF 
CASA GRANDE WEST WATER COMPANY, INC. 
FOR A RATE INCREASE. 

Open Meeting 
April 9 and 10,2013 
Phoenix, Arizona 

BY THE COMMISSION: 

* * * * * * 

_ -  

DOCKET NO. W-O1990A-09-0572 

DOCKET NO. W-O1990A-09-0573 

Decision No. 73828 
ORDER 
- 

* * * * 
Having considered the entire record herein and being fully advised in the premises, the 

Clommission finds, concludes, and orders that: 

FINDINGS OF FACT 

1. Decision No. 72035 authorized Casa Grande West Water Company, Inc. (“Casa 

Grande” or “Company”) to incur Water Infrastructure Financing Authority (“WIFA”) debt for the 

purpose of financing arsenic treatment facilities and 100,000 gallons of additional storage capacity. 

2. Decision No. 72035 ordered Casa Grande to file, by March 31, 2011, an Arizona 

Department of Environmental Quality (“ADEQ”) Approval of Construction (“AOC”) for the arsenic 

treatment facilities, and to file, by December 31, 2011, an ADEQ AOC for 100,000 gallons of 

additional storage capacity. 

3. Decision No. 72035 authorized the Company to file an application for approval of an 

arsenic remediation surcharge after it secured the WIFA financing. 

4. On September 29, 2011, as authorized by Decision No. 72035, Casa Grande filed a 

request to implement an arsenic remediation surcharge. 
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DOCKET NO. W-O1990A-09-0572 ET AL. 

5.  On December 9, 201 1, the Commission issued Decision No. 72717 in these dockets 

authorizing implementation of the arsenic remediation surcharge. Decision No. 727 17 ordered the 

Company to file a tariff in conformance with the approved surcharge, and to notify its customers of 

the surcharge. 

6 .  On December 19, 201 1, Casa Grande filed a letter requesting an extension of time of 

one year to file the AOC for the additional storage capacity. In the letter, Casa Grande stated that 

while it had been planning the additional storage facilities, it had not yet completed construction of 

the additional storage capacity because it had been devoting its personnel to operating the Company 

and completing the arsenic treatment facilities in order to provide safe drinking water to its 

customers. 

7. On December 30, 201 1, Casa Grande filed an Arsenic Surcharge Tariff as ordered by 

Decision No. 727 1 7. 

8. Also December 30,201 1, Casa Grande filed a Notice of Surcharge that was mailed to 

its customers on December 27,201 1, in compliance with Decision No. 72717. 

9. Also on December 30, 2011, the Commission’s Utilities Division (“Staff”) filed a 

response to Casa Grande’s December 19,201 1, extension of time request. Staff stated that it did not 

object to a one year extension of time for the filing of the AOC demonstrating completion of the 

additional storage capacity. 

10. On February 17, 2012, the Commission issued Decision No. 72890, extending the 

deadline for the filing of the AOC demonstrating completion of the additional 100,000 gallons of 

storage capacity to December 3 1,2012. 

11. On January 18, 2013, Casa Grande filed a request for an additional extension of the 

time deadline set by Decision No. 72035 to file the AOC for the required additional storage capacity 

(“Request”). In the Request, Casa Grande stated that the invitation for prospective contractors to bid 

on the new storage tank opened in October, 2012, and was set to close on January 18, 2013. Casa 

Grande stated that the bid had to be extended due to the need for a Geotechnical Soil Analysis Report 

that was required in order to obtain accurate proposals from prospective bidders. The Request also 
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ioted that the WIFA funding for the project must be expended by April 14, 2014, and that Casa 

3rande is currently on course to meet that deadline. 

12. The Request included an apology by Casa Grande’s manager for the untimely filing. 

The Request states that the reason for the untimely filing was an oversight that occurred when Casa 

3rande had to change accountants. 

13. On March 8, 2013, Staff filed a memorandum in this docket. Staff noted that Casa 

3rande admitted to an oversight that led to its untimely filing the Request. Staff stated that based on 

he admission of the oversight, the unforeseen extension of the bidding deadline, and the WIFA 

bnding deadline of April 14,2014, Staff does not object to an extension of time for filing the AOC to 

bly 1,2014. 

14. Casa Grande’s Request demonstrates the existence of circumstances that warrant 

idditional time to comply with the extended deadline for filing the AOC, due to the unforeseen need 

br the preparation of a Geotechnical Soil Analysis Report prior to taking competitive bids on the 

;torage tank project. 

15. Casa Grande’s request is reasonable and should be granted. 

CONCLUSIONS OF LAW 

1. Casa Grande is a public service corporation within the meaning of Article XV of the 

4rizona Constitution and A.R.S. $0 40-250,40-251,40-301,40-302, and 40-303. 

2. The Commission has jurisdiction over Casa Grande, and the subject matter of this 

proceeding, including Casa Grande’s request for an extension of time to comply with Commission 

Decision No. 72035. 

3. Under the circumstances, it is reasonable and in the public interest to grant Casa 

Grande’s request for a time extension to file the AOC demonstrating construction of the additional 

storage facilities. 

. . .  
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ORDER 

IT IS THEREFORE ORDERED that the compliance deadline set by Decision No. 72035 for 

:ass Grande West Water Company, Inc. to file an Arizona Department of Environmental Quality 

ipproval of Construction demonstrating construction of 100,000 gallons of additional storage 

apacity is hereby extended to July 14,2014. 

IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION. 

IISSENT 

IISSENT 

4 DECISION NO. 73828 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

SERVICE LIST FOR: 

DOCKET NOS.: 

Bobby Gordon 
CASA GRANDE WEST WATER CO, INC. 
117 E. Second Street 
Casa Grande, AZ 85 122 

Janice Alward, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 W. Washington Street 
Phoenix, AZ 85007 

Steven Olea, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 W. Washington Street 
Phoenix, AZ 85007 
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